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REF:CAP/CT/HP/1302 

Date: 13/02/2026 

Hello,  

 

Hailey Park update - February 2026 

 

We’d like to update you on the work that is taking place on the pumping station at Hailey Park.  As 

communicated in August 2025, progress at the site was delayed due to excess water entering the base 

of the shaft at Hailey Park, which caused significant flooding and damage to the tunnel boring machine 

(TBM). This incident led to further delays as complex repairs were necessary for both the TBM and the 

shaft which took longer than we anticipated.   

 

We can now confirm that in recent weeks, our contractors have made progress extracting the TBM from 

the tunnel and we expect the machine to be fully removed from the shaft by the end of February 2026.  

We will then look to replace the TBM to commence work around mid-March. 

 

At the request of our specialist tunnelling contractor and to mitigate further risk of delay following the 

recent flooding incident, we now have sought permission from Cardiff council to commence continuous, 

24-hour tunnelling under the river between Hailey Park and Danescourt for approximately 4 -5 weeks. 

This is a two-week extension to the originally agreed 24-hour working period, however, is anticipated to 

reduce the overall programme of work by 2-3 weeks. 

 

We anticipate that the 24-hour tunnelling work will commence around mid-March 2026 until the end of 

April 2026. We are committed to ensure that mitigation is in place to manage noise levels and keep 

disruption to the local community at an absolute minimum throughout this period. This includes several 

measures such as installation of acoustic noise barriers and continuous noise monitoring around the 

site. Should you have any concerns during this period please do not hesitate to get in touch. 

 

We sincerely apologise for the inconvenience the delay in completing this essential work has caused 

the local community and appreciate your patience and understanding during this time. We anticipate 

the completion and reinstatement of the park will commence towards the end of 2026. We will of course 

continue to keep you and the community informed as we progress with the programme over the coming 

months. 

 

 

Current construction timescale:  

 

 
 

 

Yours sincerely,  

Community Engagement Team 
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CYF:CAP/CT/HP/1302 

Dyddiad: 13/02/2026 

Helo ’na,  

 

Newyddion Parc Hailey - Chwefror 2026 

 

Hoffem eich diweddaru am y gwaith sy’n cael ei wneud ar yr orsaf bwmpio ym Mharc Hailey. Fel yr oedd 

ein gohebiaeth yn Awst 2025 yn ei nodi, cafodd datblygiad y gwaith ar y safle ei ohirio am fod gormod 

o ddŵr wedi ffeindio’i ffordd i mewn i waelod y siafft ym Mharc Hailey gan achosi llifogydd sylweddol a 

difrod i’r peiriant tyllu twneli (TBM). Achosodd hyn oedi pellach am fod angen cyflawni gwaith trwsio 

cymhleth ar y TBM a’r siafft, ac mae’r gwaith yma wedi cymryd mwy o amser nag yr oeddem wedi 

disgwyl.   

 

Gallwn gadarnhau bod ein contractwyr wedi gwneud cynnydd da wrth dynnu’r TBM o’r twnnel dros yr 

wythnosau diwethaf, ac rydyn ni’n disgwyl i’r peiriant gael ei dynnu o’r siafft yn llwyr erbyn diwedd 

Chwefror 2026.  Ein nod wedyn fydd gosod TBM newydd fel y gallwn ailgychwyn y gwaith ganol Mawrth. 

 

Ar gais ein contractwr twnelu arbenigol ac er mwyn lliniaru’r risg o oedi pellach yn sgil y llifogydd 

diweddar, rydyn ni wedi gofyn am ganiatâd Cyngor Caerdydd i ddechrau gwaith twnelu parhaus 24 awr  

o dan yr afon rhwng Parc Hailey a Danescourt am tua 4-5 wythnos. Mae hynny’n estyniad o bythefnos 

ar y cyfnod gweithio 24-awr blaenorol, ond disgwylir iddo gwtogi tua 2-3 wythnos ar y rhaglen waith yn 

gyffredinol. 

 

Rydyn ni’n disgwyl i’r gwaith twnelu 24-awr ddechrau tua chanol Mawrth 2026 a pharhau tan ddiwedd 

Ebrill 2026. Rydyn ni wedi ymrwymo i sicrhau bod mesurau lliniaru ar waith er mwyn rheoli lefel y sŵn 

a lleihau’r anghyfleustra i’r gymuned gymaint â phosibl yn ystod y cyfnod hwn. Mae hyn yn cynnwys 

nifer o fesurau fel codi rhwystrau sŵn acwstig a monitro’r sŵn o gwmpas y safle’n barhaus. Os oes 

unrhyw bryderon gennych yn ystod y cyfnod hwn, croeso i chi gysylltu. 

 

Ymddiheurwn o waelod calon am yr anghyfleustra y mae’r oedi gyda’r gwaith hanfodol yma wedi ei 

achosi i’r gymuned leol, ac rydyn ni’n gwerthfawrogi eich amynedd a’u cydweithrediad yn ystod y cyfnod 

hwn. Rydyn ni’n disgwyl i’r gwaith i gwblhau ac adfer y parc ddechrau tua diwedd 2026. Byddwn ni’n 

parhau i rannu gwybodaeth â chi ac â’r gymuned wrth i ni fwrw ymlaen â’r rhaglen dros y misoedd 

nesaf. 

 

 

Yr amserlen adeiladu gyfredol: 

 

 
 

Yn gywir, 

Tîm Ymgysylltu â'r Gymuned 


